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Extension of contract with Icelab Pty Ltd

Dear Sir/Madam,
| refer to our contract dated 21 November 2011 and subsequent letter dated 29 June 2012 and seek a
variation to this contract in accordance with clause 7.4.

Specifically | wish to amend the expiration period as noted at Attachment B of the contract by extending the
consultancy for an additional 9 months effective 1 October 2012 to 30 June 2013 and thereafter in one
month increments by notice in writing from the University to Icelab Pty Ltd. The hourly and daily rates for the
period of this extension will remain unchanged.

Please co-sign this notice to confirm your acceptance of the variation.

Kind regards

Dominy Evans
Associate Director,

Information Technology Infrastructure On behalf of Icelab
Division of Information
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CC: Peter Nikoletatos
DOIHR
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